AGC/WSDOT
ROADWAY TEAM

MINUTES for 10/31/2002 Meeting
AGC Office, Tacoma WA

Attending:

Frank Scarsella David Jones Gordon Olson
Jeff Peterson Joe Spink Ray Arnold
Jim Spaid Bill Grady

Minutes of September 19, 2001 Meeting
Distributed copies and no added comments made.

Old Business

Minutes of Other Team Meetings —The Administration Team Minutes for October 18,
2002, were distributed. A discussion of lump sum traffic control included the following
comments. Jeff Peterson of Kiewit Pacific Company expressed concerns about how
changes to traffic control would be handled. He was particularly concerned about who
would pay for an increased effort ordered by the Project Engineer. Gordon Olson and
Ray Arnold both of WSDOT commented that it should work fine on the simpler jobs.
Bill Grady of KLB Construction echoed these comments that it will be hard to make it
work on projects with multiple utilities and other more complex projects. Gordon made
the observation that the traffic control plans will need to be more detailed and specific to
the project. Most the contractors represented at the meeting are not subcontracting out
the traffic control. Jim Spaid of WSDOT agreed that in the highly urbanized areas the
lump sum would be difficult. Gordon agreed that the rural non-interstate highways are
probably the best choice for lump sum traffic control. Jim suggested contacting the
Administrative Team with any additional comments and concerns.

Erosion Control Specification Changes Jim Spaid informed the group that the revisions
will be coming out in the next amendment package on December 2, 2002.

Environmental Compliance Assurance Procedure for Construction Projects and Activities
Transportation Permit Efficiency and Accountability Committee (TPEAC) is a group
called together by legislative action to streamline the environmental permit process. Jim
Spaid is a member of a subcommittee that is developing a process to insure compliance,
monitoring and reporting of environmental issues. Jim will distribute the latest draft




procedure at the next meeting. The procedure is focus primarily on how WSDOT staff
will react to certain environmental triggers on the project site. However, contractors play
a key role and the AGC has asked that contractors be included in the identification and
notification process outlined in the procedure. How or where this may be included in
contract language is yet to be determined.

New Business

Curing of Concrete Test Cylinders

David Jones informed the Committee of an effort under way to addressing contractor
concerns about the initial curing of concrete cylinders. The initial curing process occurs
on the project site before the cylinders can be moved to a laboratory for further curing and
subsequent testing. The American Concrete Paving Association has asked WSDOT to
change the process of initial curing of cylinders by requiring the contractor to provide
curing facilities at the project site. The issue was also raised during a Washington
Aggregate and Concrete Association / WSDOT meeting. The State Construction Office
will draft a proposed specification for review.

PCC Pavement Rahab — New Section 5-01

Jim Spaid handed out a draft of a specification for 5-01 Cement Concrete Pavement
Rehabilitation and 9-20 Patching Material. The existing section 5-01 is Sub sealing.
This revision adds the dowel bar retrofit, PCCP panel replacements, spall repair, crack
sealing, and grinding to the standard specifications. Many of these specifications have
been used for years by special provision. The draft will go out for Region wide review
some time in November 2002. Any comments would be appreciated.

What major issue do we take on next? Jim Spaid asked the group what topics they
wanted to take on next. The following topics were suggested.

» Galvanizing of fence products — review of current specs for consistency

» Testing of storm sewer pipes — differences in the time for low pressure air
testing on non-air-permeable pipe materials

» Shoring and extra excavation — review of current spec and how it is
applied.

Other Business
Discussion Topics
The following list of topics will be kept as part of the minutes and future agendas to
indicate the items that have surfaced as issues for discussion by the team. As each issue
is addressed, it may be removed from the list. As new issues are raised, they will be
added to the list as a reminder of the things that need discussion:
{Note: Issues that are added will now include the date (11/30/00) they were included
on the list so the team can track their longevity}

» Shoulder Rock - further discussion of method of payment.

» Smoothness Specification for ACP - this is an issue of information. A subcommittee
of the APAW/WSDOT Joint Task Force is working on the specifics of this issue.

» Longitudinal Wedge Joint



* Roller Speeds

» Testing Storm Sewer Pipe - recent changes in the testing requirements for HDPE pipe
have increased the length of time for testing.

(5/24/01) - What is the background for those changes?
(9/20/01) - Discussed the duration of the test. Bill G. said why hold it so long when
you know within the first few minutes if you have a leak and thus a failing pipe.

» Signal Detector Loops - Suggested the number of bid items could be reduced by
bidding loops per each rather than separate bid items for each type of set (for instance,
R1, R2, R3, etc. for loop sets of 1, 2 or 3 loops).

» Traffic Control Devices -NCHRP 350

» Paint Applications — What is the time required between the application (Std Spec
Section 8-22)

Next Meeting

December 12, 2002
January 16, 2003

The meetings will be held at the Tacoma AGC office beginning at 8:00am unless
otherwise noted.
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